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1.  Originator

Mike Molinet

2.  Log Date:

6/19/02

3.  CCR #:

02-0502  

4. Rev:

—

5.  Tel:

301-925-0874

6. Rm #:

2038A

7. Dept.

SIT

8. CCR Title: Relocate VATC Lab PC to PVC Lab for JDT Testing

9. Originator Signature/Date

Mike Molinet     /s/     6/19/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 06/20/02

13.  Office Manager Signature/Date

Mark McBride     /s/     6/19/02

14.  Category of Change:
Other

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
High

18.   CI(s) Affected:CLS

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Experiencing difficulty running Netscape EDC Java DAR Tool (JDT) in the PVC lab (Rm. 1105).  JDT does not support NT, and PCs
currently located in the PVC lab do not have monitors large enough to properly display the large JDT world map.  These PCs are also
dedicated for Performance Testing.

24.  Proposed Solution:  (use additional sheets if necessary)
Relocate the Micron Millenia LXA PC currently residing in the VATC lab (Rm. 1030) to the PVC lab (Rm. 1105).  This PC has a 19"
Optiquest Q100 monitor and has been successfully utilized for EDC JDT testing in the past.  This PC is not currently being used and
is outside of the VATC Firewall.  It will remain within the ECS Intranet, behind the project firewall.

25.  Alternate Solution:  (use additional sheets if necessary)
None.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
ASTER DAR Search I/F testing with Japan will be impacted.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Schedule will not be met.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron J. Kimball

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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